

HOPKINTON MAIN STREET CORRIDOR PROJECT



CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 4

April 9, 2021

Two Week Look Ahead

Please be advised that this schedule may change due to weather conditions and existing conditions found while performing the tasks below.

What To Expect for the week of April 12, 2021

- Continue to Sawcut the Drainage Layout from the 85/135 intersection to West Main Street
- Continuation of the Drainage Installation along Main Street, from East Main Street to the 85/135 intersection
- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to West Main Street
- Delivery of Drainage Materials

This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses. Contractor will coordinate directly with impacted abutters in advance of this work.

What to Expect for the Week of April 19, 2021

- Continue to Sawcut the Drainage Layout from the 85/135 intersection to West Main Street
- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to East Main Street
- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to West Main Street
- Delivery of Drainage Materials

This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses. Contractor will coordinate directly with impacted abutters in advance of this work.

Additional information about the Main Street Corridor project is available on the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.



Scan to be brought to Town's project website